

Dunes Insolites Sprint Plan

Dunes Insolites live mid-September, then hardening, then a shared backoffice, then Route Insolite

15 working days to mid-September. The full programme is 75–103. That gap is closed by scope, not by speed — four deliberate cuts, listed in section 2, remove roughly 40 days from the critical path without touching anything that is irreversible.

The single largest cut: **the new backoffice does not ship for launch.** You already have a working Angular `admin-app` in production. Keep using it until R3.

Prepared for	Abdou Hanafi
Plan date	Tuesday 25 August 2026
Capacity	1 developer, full-time
R1 target	Tuesday 15 September 2026 — 15 working days
R1 sprint length	1 week (deadline cadence)
R2–R4 sprint length	2 weeks · ~8 usable days per sprint
Sequence	Dunes Insolites → shared backoffice → Route Insolite

1. The release train

R1	DUNES INSOLITES LIVE	Sprints 0-3	26 Aug → 15 Sep	15 d
	Vitrine in French on the real domain, taking real bookings, SEO migration complete. Angular admin-app stays in service.			
R2	DUNES HARDENING	Sprints 4-6	16 Sep → 27 Oct	24 d
	Invoice numbering, money types, English, blog off WordPress, tests, migrations, CI. Pays down every R1 shortcut.			
R3	SHARED BACKOFFICE	Sprints 7-11	28 Oct → 5 Jan	40 d
	Company-aware Next.js admin serving BOTH brands. Retires the Angular admin-app.			
R4	ROUTE INSOLITE	Sprints 12-15	6 Jan → 2 Mar	32 d
	Second vitrine on the same backend and the same backoffice. Cross-domain SEO consolidation.			

THE DECISION THAT MAKES R4 CHEAP — AND IT MUST BE MADE IN R1

You asked for both brands to share one backoffice. That is right, and it has a consequence upstream: **the backoffice must be company-aware from its first commit in R3**, never built for Dunes and retrofitted for Route. Retrofitting multi-tenancy costs three to four times building it in.

The same applies to the vitrine. Spend **half a day in Sprint 1** turning `lib/site.ts` into a brand configuration selected by environment or hostname, rather than hardcoded Dunes content. R4 then becomes a second configuration plus content — not a fork of the codebase. Skip this and you maintain two diverging frontends forever.

Why this order

- **Dunes first** because its replatform is time-critical: the legacy WordPress site holds the rankings, and the migration is the one irreversible act in the whole programme.
- **Backoffice before Route Insolite** because Route's operations will run on it from day one. Building Route's vitrine first would mean running a second brand on an admin tool you are about to replace.
- **Route Insolite last** because by then the backend is company-scoped, the backoffice is multi-brand, and the vitrine is a configuration. R4 is mostly content and SEO, which is why it is only 32 days despite being a whole second site.

2. What makes 15 days possible

Four cuts. Each is reversible, and none touches anything that cannot be redone later.

CUT	SAVES	REASONING AND WHAT IT COSTS YOU
1. Backoffice deferred to R3	25–35 d	The Angular <code>admin-app</code> is deployed, production-configured and in daily use. It manages reservations perfectly well. There is no launch reason to replace it in three weeks. Cost: none — you keep the tool you already have.
2. Blog stays on WordPress	4 d	Put nginx in front: legacy blog paths and the 18 post slugs route to WordPress, everything else to Next.js. Same domain, same rankings, zero migration work. Cost: two systems running temporarily, and a visual seam between blog and site until R2.
3. French only at launch	3 d	Ship monolingual French at the root — no <code>next-intl</code> , no locale routing. That is where every existing ranking already is. English arrives in R2 as the <code>/en</code> tree. Cost: English-speaking visitors get French for six weeks; the English blog posts keep serving from WordPress under cut 2, so no English rankings are lost.
4. Booking as request, not live availability	2 d	The vitrine creates a real reservation with status <code>PENDING</code> ; staff confirm in the existing admin; confirmation email goes out. No live seat-availability engine. This is how the business almost certainly operates today, and it removes the concurrency and capacity work entirely. Cost: no instant confirmation. Manual step per booking. Revisit in R2.
Total removed	34–44 d	

A FIFTH BENEFIT: INVOICING STAYS MANUAL, WHICH DEFERS A COMPLIANCE PROBLEM SAFELY

Because bookings arrive as `PENDING` and staff issue documents by hand, the vitrine never triggers automatic facture generation. That matters: the shared invoice-number sequence (MT-01 in the Full-Stack Plan) is already broken across your two legal entities, and auto-generating invoices from public traffic would add volume to a sequence you have to repair. Launching this way keeps the problem from growing while R2 fixes it properly.

Capacity arithmetic

Working days, Wed 26 Aug → Tue 15 Sep	15.0 d
Committed sprint backlog (sections 3–6)	12.5 d
Buffer	2.5 d — 17%

A solo plan with no buffer is not a plan. 17% is thin but defensible for three weeks; anything below 15% and the first surprise breaks the date. If Sprint 1 overruns, cut from Sprint 2's structured-data work before touching the migration items.

3. R1 — Dunes Insolites live

SPRINT 0 Nothing exploitable, nothing unrecoverable			Wed 26 – Fri 28 Aug · 3 d
Sprint goal: close every live security hole, and capture the SEO baseline before it can be lost. Both are irreversible if skipped — the exploits are being exploited now or not at all, and Search Console history cannot be recovered retroactively.			
ID	PRI	ITEM	EST.
DI-001	P0	Remove caller-controlled <code>role</code> from public registration — hard-code CLIENT	0.25 d
DI-002	P0	Rotate Gmail app password + Keycloak client secret; untrack <code>.env</code> ; add to <code>.gitignore</code>	0.5 d
DI-003	P0	Apply <code>.cors(...)</code> to the filter chain; remove the dead <code>AsyncSupportConfigurer</code> bean	0.25 d
DI-004	P0	Add <code>@PreAuthorize</code> to Chauffeur, Guide, Source, Notification, CampingSettings	0.5 d
DI-005	P0	Archive SEO baseline — full crawl (URLs, titles, meta, H1) + Search Console export of queries, positions, impressions, top pages	0.5 d
DI-006	P1	Set <code>site.url</code> to <code>https://www.dunes-insolites.com</code> ; replace placeholder social URLs with real profiles	0.25 d
DI-007	P1	Staging environment reachable, pointed at a copy of production data	0.75 d
Sprint 0 committed			3.0 d
Sprint review passes when: a crafted <code>{"role": "ADMIN"}</code> registration yields a CLIENT account · old credentials are rejected by their providers · a browser completes a cross-origin call · a CLIENT gets 403 on staff endpoints · the baseline archive exists as a file you can open.			

Sprint goal: replace seed data with the backend, end to end. By Friday a booking made on staging exists in Postgres and is visible in the Angular admin.

ID	PRI	ITEM	EST.
DI-010	P0	Add unique <code>slug</code> column to <code>Tour</code> , <code>TourType</code> , <code>Extra</code> ; seed with the exact legacy French slugs from the SEO Plan's URL map	0.75 d
DI-011	P0	<code>controller.publicapi</code> package — <code>/api/public/**</code> , <code>permitAll()</code> , dedicated DTOs excluding cost, margin, commission and partner fields	1.0 d
DI-012	P0	Public reads: <code>/stays</code> , <code>/activities</code> — projected from <code>TourType</code> / <code>Tour</code> , cache headers matching the vitrine's revalidate intervals	1.0 d
DI-013	P0	Booking as request: <code>POST /api/public/bookings</code> → real <code>Reservation</code> at status <code>PENDING</code> . Server-side pricing is authoritative; never trust a client total. No facture generated.	1.25 d
DI-014	P1	Confirmation email via existing <code>EmailService</code> , published async over RabbitMQ so slow SMTP cannot block the response	0.5 d
DI-015	P1	Rate-limit public writes — bookings, contact, newsletter — per IP	0.5 d
DI-016	P1	Brand config: convert <code>lib/site.ts</code> to a brand record selected by <code>env/hostname</code> — <i>the half-day that makes R4 cheap</i>	0.5 d
Sprint 1 committed			5.5 d

Sprint review passes when: every stay and activity page renders backend data with zero seed fallbacks · a staging booking appears in the Angular admin and survives a backend restart · the customer receives a confirmation email · a scripted booking flood is throttled.

5.5 committed against 5 available — this sprint runs 0.5 d into the buffer by design. It is the sprint with the least optional content, so protect it.

Sprint goal: the site is in French on the legacy URLs. By Friday a crawl of all 53 legacy URLs against staging returns 200 or an intended 301 — this is the gate for cutover.

ID	PRI	ITEM	EST.
DI-020	P0	<code>trailingSlash: true</code> in <code>next.config.ts</code> ; <code><html lang="fr"></code> — <i>without the first, all 53 legacy URLs become redirects</i>	0.25 d
DI-021	P0	French content across the vitrine — UI strings and page copy. Monolingual, no <code>next-intl</code> .	1.5 d
DI-022	P0	Route the legacy French slugs: stays, activities, listing pages, about, gallery serve their exact WordPress URLs	1.0 d
DI-023	P0	nginx split — legacy blog paths and the 18 post slugs proxy to WordPress; everything else to Next.js	0.75 d
DI-024	P0	301 map for URLs that do not survive; each to its closest topical equivalent, never to the homepage	0.5 d
DI-025	P1	Rebuild <code>sitemap.ts</code> from <code>lib/api</code> — include stays and listing pages, real <code>lastModified</code>	0.5 d
DI-026	P2	<code>LodgingBusiness</code> + <code>BreadcrumbList</code> schema — <i>first candidate to cut if the sprint slips</i>	0.5 d
Sprint 2 committed			5.0 d

Sprint review passes when: a scripted crawl of all 53 legacy URLs against staging returns 200 or an intended 301, with zero 404s · no English string appears on any page · the sitemap matches a live crawl.

Sprint goal: production cutover with a working rollback, then instrumentation to catch what the crawl missed.

ID	PRI	ITEM	EST.
DI-030	P0	Production config — no hardcoded IP defaults, TLS in front of the API and Keycloak, fail startup if configuration is absent	0.5 d
DI-031	P0	Build guard: fail the production build if <code>NEXT_PUBLIC_API_URL</code> is unset; gate seed fallback on <code>NODE_ENV</code>	0.25 d
DI-032	P0	Cutover. WordPress kept restorable 30 days. Verify Search Console on the new property, submit the sitemap.	0.75 d
DI-033	P0	Post-cutover crawl of all 53 legacy URLs against production; alerting on 5xx, 404 spikes and SMTP failures	0.5 d
Sprint 3 committed			2.0 d

Release accepted when: all 53 legacy URLs resolve correctly in production · a real booking completes end to end and reaches the admin · rollback to WordPress has been tested, not just assumed.

R1 GO / NO-GO — MONDAY 14 SEPTEMBER

- | | |
|---|---|
| ☐ Baseline archived (DI-005) | ☐ Zero seed fallbacks in production mode |
| ☐ No exploitable defect remains | ☐ Booking reaches the Angular admin |
| ☐ Secrets rotated, <code>.env</code> untracked | ☐ Confirmation email delivered |
| ☐ All 53 legacy URLs: 200 or intended 301 | ☐ Rate limiting active on public writes |
| ☐ <code>trailingSlash: true</code> verified | ☐ Rollback to WordPress tested |

Any unticked box moves the date. A ranking site is not worth losing to hit a Tuesday.

4. R2 → R4

2-week sprints, ~8 usable days each. Estimates carry more uncertainty the further out they sit; re-plan R3 and R4 at the start of each release.

R2 — Dunes hardening · Sprints 4–6 · 16 Sep → 27 Oct

Pays down every R1 shortcut, in the order that risk demands.

SPRINT	GOAL	BACKLOG
4 16–29 Sep	Financial integrity	MT-01 per-company invoice sequences · MT-02 restrict <code>toggleCompanyType</code> to DRAFT + credit-note re-issue path · money fields to <code>BigDecimal</code> · accountant's remedy for already-issued invoices
5 30 Sep–13 Oct	English + blog in-house	<code>next-intl</code> , FR default at root and EN at <code>/en</code> · hreflang + <code>x-default</code> · migrate 18 posts to MDX, slugs verbatim · retire the nginx WordPress split · decommission WordPress
6 14–27 Oct	Engineering safety net	Flyway baseline, <code>ddl-auto: validate</code> · authorization-matrix tests per role · pricing and capacity tests · CI with secret scanning · observability and correlation ids · live availability if the manual step is hurting

R3 — Shared backoffice · Sprints 7–11 · 28 Oct → 5 Jan

BEFORE SPRINT 7 OPENS: GET READ ACCESS TO ROUTEINSOLITE

The Angular `admin-app` is the de-facto specification for what the business does daily, and it is not on your machine. Even reusing nothing, it tells you which of the 19 controllers are genuinely exercised. Rebuilding blind guarantees shipping the wrong 20% and finding out at handover. Treat this as a Sprint 6 blocker, not a Sprint 7 task.

SPRINT	GOAL	BACKLOG
7 28 Oct–10 Nov	Company-aware foundations	MT-03 company on <code>Reservation</code> · MT-05 company on catalogue · MT-06 company claim on staff, enforced in repositories · monorepo (<code>apps/vitrine</code> , <code>apps/admin</code> , <code>packages/api-types</code>) · BFF auth, admin cookie scoped to its own subdomain · company switcher in the shell
8 11–24 Nov	The core screens	Dashboard on the six statistics endpoints, company-filtered (MT-04) · Reservations: list, filter, search, detail, status transitions, staff assignment
9 25 Nov–8 Dec	Catalogue and people	Tours, tour-types, extras CRUD with slug and locale fields · Users and <code>UserProductRemise</code> · Guides and chauffeurs · MT-07 partner commissions
10 9–22 Dec	Money and comms	Invoices, proforma and facture sending · payments and transactions · review moderation with the approval flag the vitrine needs · notifications over the SSE proxy (ARCH-02)
11 23 Dec–5 Jan	Cutover	Audit log on destructive and financial actions · optimistic concurrency on reservation edits · authorization re-verified per role and company · run alongside <code>admin-app</code> , migrate users, retire the Angular container and its CORS origin

R4 — Route Insolite · Sprints 12–15 · 6 Jan → 2 Mar

By now the backend is company-scoped, the backoffice is multi-brand, and the vitrine is a brand configuration. This is why a whole second site costs 32 days rather than 75.

SPRINT	GOAL	BACKLOG
12 6–19 Jan	Route on the platform	Route Insolite brand config · catalogue loaded as <code>ROUTE_INSOLITE</code> products with legacy slugs from route-insolite.com · staff onboarded with the Route company claim · baseline archive + Search Console export for route-insolite.com

13 <i>20 Jan–2 Feb</i>	The circuits template	Multi-day itinerary page type driven by programSteps · destinations and listing pages · French content · TouristTrip schema
14 <i>3–16 Feb</i>	Brand consolidation	Cross-domain 301s — the nine circuit pages move from dunes-insolites.com to their Route equivalents · reciprocal editorial links between the brands · both sitemaps · verify no query is contested by both domains
15 <i>17 Feb–2 Mar</i>	Route cutover	Route Insolite cutover with its own 30-day rollback · post-migration crawl · monitor both properties together — expect a 2–3 month dip on moved queries before they recover

5. Working agreement, risks and deferred backlog

Ceremonies, adapted for solo

Standing rituals designed for a team become theatre when performed alone. Keep the three that carry information:

Daily written check	Ten minutes, in a file: what closed, what is blocked, is the sprint goal still reachable. The value is the written record when a date slips — you will want to know which day it started.
Sprint review	Against the acceptance criteria in section 3, by running them — not by reading the code. "It should work" is not a review.
Retro	Fifteen minutes. One question: was the estimate wrong, or was the scope wrong? Feed the answer into the next sprint's commitment.
Skip	Standups, planning poker, velocity charts. At n=1 they measure nothing.

Definition of Done

An item is done when all of these hold. Anything less goes back on the board.

- ☐ Acceptance criteria verified **by execution**, not by inspection
- ☐ Runs on staging against production-shaped configuration
- ☐ No secret, token or internal exception message reachable by a client
- ☐ Authorization verified for every role that can reach it — including the roles that must not
- ☐ From R2 Sprint 6: covered by a test that fails if the behaviour regresses
- ☐ Rollback path known — for anything touching URLs, schema or money, tested

Risk register

RISK	SEV	TRIGGER TO WATCH	RESPONSE
Migration loses rankings	CRIT	Any 404 in the post-cutover crawl; coverage errors in Search Console	Roll back to WordPress within the hour. It stays restorable 30 days for exactly this.
Sprint 1 overruns	HIGH	DI-013 not started by Wed 2 Sep	Cut DI-026 schema work, then DI-025 sitemap. Do not cut DI-020 or DI-022.
French content not ready	HIGH	Copy not delivered by Fri 4 Sep	Content is not a developer task — commission it in Sprint 0 , not Sprint 2. It is the most likely cause of a slipped date.
Backoffice rebuild misses real workflows	HIGH	<code>routeinsolite</code> access still missing at Sprint 6 review	Hold Sprint 7. Shadow the admin team for a day instead.
Invoice numbering found by an audit	CRIT	Any audit or accountant review before Sprint 4 closes	Brief the accountant now, in R1 — not when Sprint 4 opens. The remedy is theirs to specify.
Two systems drift during the nginx split	MED	Content edited in WordPress after cutover	Freeze WordPress editing at cutover except for the blog. Remove the split in R2 Sprint 5.

Explicitly deferred — decisions, not oversights

ITEM	LANDS IN	WHY IT CAN WAIT
New backoffice	R3	Angular <code>admin-app</code> works and is deployed
English site	R2 S5	Rankings are French; EN blog keeps serving from WordPress
Blog in Next.js	R2 S5	nginx split preserves all 18 posts at zero cost
Live availability	R2 S6	Booking-as-request matches current operations
Invoice sequences (MT-01/02)	R2 S4	Pre-existing; manual invoicing stops it growing
Money to <code>BigDecimal</code>	R2 S4	Manual invoicing limits exposure until then

Tests, Flyway, CI	R2 S6	Real debt. Do not let it slide past R2 — it is the safety net every later sprint depends on.
GDPR joint-controller basis (MT-08)	R2	Legal review, runs in parallel with development
<code>ReservationServiceImpl</code> split	R3+	Maintainability, not correctness. After tests exist.
partner-app / camping-app future	R3 S7	Decide before the backoffice shell is built, not after

DO THIS WEEK, BEFORE SPRINT 0 OPENS TOMORROW

1. **Commission the French copy today.** It is the highest-risk dependency in R1 and it is not a developer task. If it arrives late, the date moves regardless of how the code goes.
2. **Request `routeinsolite` access.** Needed by Sprint 6, and access requests to other people take longer than they should.
3. **Brief your accountant on MT-01.** The remedy for already-issued invoices is theirs to specify, and Sprint 4 cannot start without it.
4. **Confirm the WordPress booking work is stopped.** Pages dated July–August 2026 suggest it is still in progress.

Prepared 25 August 2026 for one full-time developer. R1 dates are firm; R2–R4 dates are indicative and should be re-planned at each release boundary. Companion documents: the SEO Plan (brand territory, URL migration, i18n) and the Full-Stack Plan (shared data model, espace client / espace admin separation, backoffice modules). The Production Readiness Plan holds the line-level detail behind Sprint 0 and R2.