

Dunes Insolites

Espace Client, Backoffice & SEO

One program, three workstreams — from three disconnected systems to one platform

You do not have two systems. You have three, and they do not know about each other: a live WordPress/WooCommerce site at www.dunes-insolites.com with 53 indexed pages and real French rankings; a Spring Boot API with three deployed Angular apps on dunesinsolites.com; and a new Next.js vitrine that talks to neither.

The new vitrine is also **scoped narrower than the business actually sells**. That is a business decision, not a technical one, and it is the first thing on the decision list.

Prepared for	Abdou Hanafi
Date	25 August 2026
Canonical domain	www.dunes-insolites.com <i>(confirmed — replaces the live WordPress site)</i>
Languages	French (default) + English
Backoffice	New Next.js admin <i>(retires the Angular admin-app)</i>
Workstreams	A — Backend & integration · B — Backoffice · C — SEO & migration
Estimated effort	64–89 developer-days (13–18 weeks solo, 8–11 weeks with two)

1. What the investigation changed

Three findings reshape the plan. None was visible from the Next.js repository alone.

Finding 1 — The backoffice already exists, and you are replacing it

`docker-compose.yml` builds three Angular SPAs from a sibling repo, `routeinsolite`, which is not on this machine:

APP	PORT	DOMAIN	STATUS
partner-app	4200	partner.dunesinsolites.com	Deployed, production config
admin-app	4201	admin.dunesinsolites.com	Deployed — to be retired
camping-app	4202	camping.dunesinsolites.com	Deployed, production config

Your decision is to build the admin fresh in Next.js. That is defensible — one stack, shared types with the vitrine, shared auth — but it means Workstream B is a *rebuild of a working application*, not a greenfield feature. Plan it as such: the Angular app is the specification. Two consequences follow.

- **Get read access to `routeinsolite` anyway.** Even if not a line is reused, it tells you which of the ~19 controllers are genuinely exercised and which screens the business actually uses. Rebuilding blind guarantees you ship the wrong 20%.
- **Decide the fate of `partner-app` and `camping-app` now.** If they stay Angular, you are committing to maintaining two frontend stacks indefinitely. If they eventually move too, the Next.js admin should be built as a role-aware shell from day one, not an ADMIN-only app you later retrofit.

Finding 2 — The live site is a real, ranking, French WooCommerce store

`www.dunes-insolites.com` is WordPress + WooCommerce + Yoast + Elementor. Its sitemap index reports **53 indexed URLs**: 35 pages and 18 blog posts. The content is **French-first with English blog posts alongside** — which independently confirms the FR + EN decision.

The URL slugs are French and keyword-targeted: `/nuitee-campement-desert/`, `/bivouac-desert-tunisie/`, `/excursion-dune-journee-a-ksar-ghilane/`. **These are the ranking assets.** The new vitrine uses `/camp/[slug]` and `/activities/[slug]` in English. Launching over the top of the old site without a URL strategy discards every position the business currently holds.

The recent lastmod dates matter too. `/services/sejours/`, `/services/tours/`, `/services/activites/`, `/mes-reservations/` and `/detail-service/` were all touched in July–August 2026 — someone has been actively building a booking flow *inside WordPress*, in parallel with the Spring Boot backend. Confirm that work is being stopped before more of it accumulates.

FINDING 3 — THE VITRINE IS SCOPED NARROWER THAN THE BUSINESS SELLS

`lib/site.ts` states: *"Everything Dunes Insolites runs happens on-site in Sabria — there's no separate multi-day touring product (that's a different business)."*

The live site sells, on dedicated ranking pages: Excursion 2 Jours, Aventure 3 Jours, Excursion 6 Jours, Ksar Ghilane, Tataouine & Chenini, Star Wars, Douz & Matmata, Sahara en 4x4, plus a 4-day circuit covered in the blog. That is **nine or more revenue pages** the new vitrine has no home for.

And the backend contradicts the vitrine, not the live site. `Tour` carries `programSteps` (a day-by-day itinerary), `duration` as free text, `location`, `languages`, `cancellationPolicy`, and separate passenger/partner adult and child pricing. **That is a multi-day tour operator's data model.** The backend was built for the full product range; the vitrine narrowed it on a wrong assumption.

This must be resolved before Workstream C starts. Shipping the vitrine as scoped means 404ing or misredirecting nine commercial pages and losing both the rankings and the revenue line behind them.

Consequences for sequencing

- The SEO migration is not a polish task at the end. It is a **replatform**, and it constrains the vitrine's URL structure — so it must be designed *before* the vitrine is wired to the backend, not after.
- The backoffice needs the same public-API and auth foundations as the vitrine, so Workstream A's Phase 0/1 blocks both B and C.
- The two domains resolve: `www.dunes-insolites.com` is canonical for the public site. Recommend consolidating the operational subdomains onto it too (`api.` , `admin.`) and 301ing the `dunesinsolites.com` variants, so the business has one domain rather than two.

This is the Production Readiness Plan, unchanged in substance and summarised here. Its detail — 27 defects with file, line, reasoning and acceptance criteria — remains valid; read it alongside this document. Two items are re-scoped by the new information.

#	PHASE	DAYS	CONTENT
0	Stop the bleeding	1	Role escalation (SEC-01), committed secrets (SEC-02), CORS never applied (SEC-03), five unprotected controllers (SEC-04)
1	Make the API usable	3–4	Exception→status mapping, bean validation, atomic Keycloak registration, DTO leakage, session model , CSRF
2	Unify the contract	8–11	Public API layer, real availability, real bookings, contact/newsletter, kill silent seed fallback
3	Data & correctness	5–7	Flyway, authorization-matrix tests, unbounded queries, money handling
4	Production hardening	5–7	Config/profiles/TLS, rate limiting, observability, CI/CD
5	Launch readiness	2–4	Verification, restore drill, go/no-go

A-REV-1 Re-scope: the session model now serves two apps, not one

+1d on API-05

Why: API-05 assumed one consumer. The BFF now backs both the vitrine's light customer area and a full role-aware backoffice, and must coexist with the Angular partner and camping apps that keep using bearer tokens directly.

Design it once, for all four consumers:

- Spring stays a pure stateless resource server. Its contract does not change, so `partner-app` and `camping-app` keep working untouched.
- Both Next.js apps run their own BFF: login proxies to `POST /api/auth/login`, tokens are stored in `httpOnly/Secure/SameSite` cookies, and server-side code attaches `Authorization: Bearer` when calling Spring. No token ever reaches browser JavaScript.
- Roles come from the JWT's `realm_access.roles`, read server-side. **Never trust a role claim rendered into client state for authorization** — use it for navigation only; every decision is re-checked by Spring.
- Refresh happens server-side against `POST /api/auth/refresh`, transparently to the browser.

Done when: both apps authenticate with no token in `document.cookie` or `localStorage`, and the Angular apps are unaffected.

A-REV-2 Re-scope: the public API must carry French slugs and both locales

+2d on CON-02

Why: CON-02 planned a `slug` column as the public route key. Workstream C now requires that slug to be *the exact legacy French slug* from the WordPress site, and every public entity needs its content in two languages.

- Add `slug` as a unique column on `Tour`, `TourType` and `Extra`, seeded from the live site's existing slugs (see the migration table in Workstream C).
- Add per-locale content. Cleanest with the existing model: a translation table keyed on (entity, locale, field), or dedicated `*_fr` / `*_en` columns on the translatable fields (`name`, `description`, `aboutText`, `highlights`, `includedItems`, `programSteps.*`). The translation table is more work now and much less later — take it.
- Public endpoints accept `?locale=fr|en` and fall back to French when a translation is missing.
- Note `Tour` already denormalises `averageRating` and `reviewCount`. Use those for public listings instead of recomputing from the review list, and keep them updated on review approval.

Done when: `GET /api/public/stays?locale=fr` returns French content under the legacy slugs.

WORKSTREAM A EXIT GATE — BLOCKS B AND C

- ☐ Phase 0 complete: no remotely exploitable defect remains
- ☐ Session model implemented and proven against all four consumers
- ☐ Public API serves both locales under legacy French slugs
- ☐ Bookings persist to Postgres and appear in the admin

A Next.js admin replacing `admin-app`. The backend already exposes essentially everything it needs — 19 controllers, a six-endpoint statistics module, and an SSE notification stream. This is largely a UI build against a existing API, which is the good news; the bad news is that a booking backoffice is a genuinely large surface.

B-00 · Foundations

B-00 App skeleton, auth shell, and the shared package

4d

- **Repo layout.** Move to a workspace monorepo: `apps/vitrine`, `apps/admin`, `packages/api-types`. The vitrine's `lib/types.ts` becomes the shared contract both apps import. Do not build the admin as route groups inside the vitrine — you do not want admin code in the public bundle, and their caching and auth models are opposites.
- **Auth shell.** BFF login per A-REV-1; middleware guards every route; role-aware navigation driven by `realm_access.roles`.
- **Rendering posture.** The admin is the inverse of the vitrine: authenticated, uncached, mutation-heavy. Default to dynamic rendering and explicit revalidation; none of the vitrine's ISR patterns apply.
- **Shared primitives.** Data table (TanStack Table — sorting, server pagination, column filters), forms (react-hook-form + zod, schemas derived from the shared types), toast/error surface wired to the Phase 1 status codes, confirmation dialogs for destructive actions.

Done when: an ADMIN logs in, a CLIENT is refused, and a shared type change breaks the build in both apps.

B-01...B-11 · Modules

ID	MODULE	BACKEND ENDPOINTS (ALREADY EXIST)	ROLES	EST.
B-01	Dashboard	<code>/api/admin/statistics/*</code> — dashboard, monthly-trend, partner-revenue, sources, revenue-distribution, passenger-trend	ADMIN	3d
B-02	Reservations — the core	<code>/api/reservations</code> + search, by-date, filter, status, active, user/{id}, staff assignment, generate-facture	A/C/P	7d
B-03	Catalog — tours	<code>/api/tours</code> CRUD + deactivate	ADMIN	3d
B-04	Catalog — types & extras	<code>/api/tour-types</code> , <code>/api/extras</code> CRUD + deactivate	A/C	2d
B-05	Users & discounts	<code>/api/users</code> CRUD, search, <code>UserProductRemise</code>	ADMIN	3d
B-06	Staff	<code>/api/guides</code> , <code>/api/chauffeurs</code>	ADMIN	2d
B-07	Invoices	<code>/api/invoices</code> CRUD, factures, send-proforma, send-facture, toggle-company-type	A/C	3d
B-08	Payments & transactions	<code>/api/transactions</code> , <code>/api/reservations/{id}/payments</code>	A/C	2d
B-09	Review moderation	<code>/api/reviews</code> CRUD — <i>needs an approval flag added</i>	ADMIN	2d
B-10	Notifications (live)	<code>/api/notifications</code> + SSE <code>/subscribe</code>	all	2d
B-11	Settings & sources	<code>/api/camping-settings</code> , <code>/api/sources</code> , <code>/api/currency/rates</code>	A/C	2d
Modules subtotal				31d

B-10a The SSE / httpOnly-cookie conflict — design this deliberately

included

`SecurityConfig.bearerTokenResolver()` · `NotificationController`

Why: the backend added an `?access_token=` query-parameter fallback for `/api/notifications/subscribe`, because the browser `EventSource` API cannot set an `Authorization` header. That is a reasonable, RFC-6750-documented exception — **but it only works if the browser holds the access token**, which is exactly what the httpOnly-cookie decision forbids.

Resolution: proxy the stream. A Next.js route handler opens the SSE connection to Spring server-side with the bearer header, and re-streams it to the browser over the session cookie. The token never leaves the server, the query-parameter fallback stays unused in production, and `EventSource` works normally in the client.

Done when: live notifications arrive in the admin with no access token present anywhere in the browser.

B-12 Backoffice hardening and handover

4d

- Authorization: every screen re-verified server-side. The nav hides what a role cannot do; the server refuses it regardless.
- Audit trail on destructive and financial actions — who cancelled, who changed a price, who issued a facture. The backend has no audit log today; this is the moment to add one.
- Optimistic-concurrency handling on reservation edits so two operators cannot silently overwrite each other.
- Cutover: run the Next.js admin alongside `admin-app`, migrate users, then retire the Angular container from `docker-compose.yml` and drop its CORS origin.

Done when: the admin team works a full week in the new tool without reopening the old one.

WORKSTREAM B EXIT GATE

- ☐ Every action the Angular admin-app supported has an equivalent, verified against that app
- ☐ Authorization enforced server-side on every screen, tested per role
- ☐ Live notifications work with no token in the browser
- ☐ Angular admin-app retired from compose and CORS

Treat this as a replatform of a ranking site, not as "fixing the SEO". The technical foundation in the vitrine is already good — JSON-LD on home, activity and camp pages; `AggregateRating` correctly emitted only when reviews exist; metadata on 15 of 16 pages; `generateStaticParams` on all dynamic routes. The risk is not the code. The risk is throwing away 53 URLs of accumulated authority.

C-01 Fix the placeholder domain

30min

`lib/site.ts:12`

Why: `site.url` is `"https://dunes-insolites.example"`. It feeds `metadataBase`, so every canonical, Open Graph URL, sitemap entry, `robots.txt` Sitemap directive and JSON-LD image URL points at a domain that does not exist. Nothing is indexable until this one line changes.

```
- url: "https://dunes-insolites.example",
+ url: "https://www.dunes-insolites.com", // www — matches the live sitemap's canonical host
```

Also replace the placeholder socials (`https://instagram.com`, `https://facebook.com`, `https://tiktok.com`) with the real profile URLs — they become `sameAs` in structured data and are how Google links the site to the brand's entities.

Done when: a built page's canonical, OG URL and sitemap all read `https://www.dunes-insolites.com/...`.

C-02 Decide the product range — blocks everything below

business decision

Why: per Finding 3, nine or more commercial pages on the live site have no home in the new vitrine. Every redirect, every sitemap entry and every content decision downstream depends on the answer.

Three options, in order of preference:

1. **Keep the full range.** The backend already models multi-day tours (`programSteps`, `duration`, `location`). Add a multi-day tour template to the vitrine, map each existing page to a `Tour`, keep the slugs. Costs roughly 4 extra days; preserves all nine pages and the revenue.
2. **Keep them as content, sell them offline.** Retain the pages and their rankings, replace the booking widget with an enquiry form. Cheap, keeps traffic, loses conversion automation.
3. **Genuinely retire the product line.** Only if the business has actually stopped selling it. Then 301 each page to the nearest surviving equivalent — never to the homepage, which Google treats as a soft 404 — and accept the traffic loss deliberately.

Done when: every one of the 53 URLs has an owner and a decision.

Why: a 301 preserves most authority but not all, and every redirect is a chance to lose a position. The strongest migration is the one where **the URL does not change at all**. The existing slugs are also better SEO targets than the new ones: `/nuitee-campement-desert/` carries the keyword, `/camp/camp-night` carries nothing.

Rules:

- Serve French at the root with no locale prefix — that is where the rankings live. English goes under `/en/...`. In `next-intl` terms: `defaultLocale: 'fr'`, `localePrefix: 'as-needed'`.
- Each entity stores its **legacy French slug verbatim** (per A-REV-2) and an English slug for the `/en` tree.
- **Trailing slashes.** WordPress serves `/nuitee-campement-desert/` with a trailing slash; Next.js drops it by default. Set `trailingSlash: true` in `next.config.ts`, or every single legacy URL becomes a redirect. This one setting is the most commonly missed item in a WordPress→Next migration.
- Only genuinely dead URLs get a 301, and each goes to its closest topical equivalent.

Done when: a crawl of the 53 legacy URLs against staging returns 200 for every surviving page — not 301, not 404.

Legacy URL map — extract

Representative subset. The full 53-row map is a deliverable of C-02/C-03. **KEEP** = serve this exact URL from the new site.

LEGACY URL	ACTION	NEW DESTINATION / NOTE
/	KEEP	FR homepage
/presentation-campement-dunes-insolites/	KEEP	About — "Le campement"
/nuitee-campement-desert/	KEEP	Stay — camp night
/bivouac-desert-tunisie/	KEEP	Stay — bivouac
/sandboarding-desert/	KEEP	Activity — sandboarding
/quad-desert/	KEEP	Activity — quad
/bedouin-diner-sahara-tunisien/	KEEP	Activity — Bedouin dinner
/soirees-sous-les-etoiles/	KEEP	Activity — evenings under the stars
/le-pain-de-sabel/	KEEP	Activity — sand bread
/dunes-insolites-camp-gallery/	KEEP	Gallery
/services/ · /sejours/ · /tours/ · /activites/	KEEP	Listing pages — map to the three product families
/excursion-desert-tunisie-2-jours/	C-02	Multi-day — blocked on the product decision
/desert-3-jour/	C-02	Multi-day
/6-jours-excursion-desert-tunisien/	C-02	Multi-day
/excursion-dune-journee-a-ksar-ghilane/	C-02	Day excursion, off-site
/circuit-tataouine-et-chenini-.../	C-02	Off-site circuit from Djerba
/excursion-tataouine-chenini-...-star-wars/	C-02	Off-site circuit — strong keyword
/day-trip-desert-douz-and-matmata/	C-02	Off-site day trip
/tunisie-sahara-en-4x4/	C-02	4x4 product
/blog-desert/ · /blog-sahara-tunisie/	KEEP	Blog indexes — see C-05
18 blog posts	KEEP	Migrate verbatim, slugs unchanged
/mon-compte/ · /mes-reservations/ · /panier/	MAP	Customer area → new account pages, <code>noindex</code>
/mot-de-passe-oublie/ · /detail-service/ · /review/	MAP	Functional pages, <code>noindex</code>

C-04 Wire next-intl for FR + EN

5d

- `defaultLocale: 'fr'`, `localePrefix: 'as-needed'` — French at the root, English at `/en`.
- `LanguageSwitcher` is already built and honestly marks unavailable locales; flip FR and EN to `available: true` and delete the pending ones you are not shipping.
- `hreflang` on every page via `metadata.alternates.languages`, including `x-default` pointing at French.
- `<html lang>` is currently hardcoded `"en"` in `app/layout.tsx` — must become the active locale.
- Translate UI strings *and* content. Content translations come from the backend per A-REV-2; UI strings live in message catalogues.
- Localise the JSON-LD too — `name`, `description` and `inLanguage` per locale.

Done when: both trees render fully translated, hreflang validates, and no English string appears on a French page.

C-05 Migrate the blog — 18 posts

4d

Why: the new vitrine has no blog at all. Those 18 posts are top-of-funnel assets targeting exactly the queries that feed a desert-camp booking — *"quand visiter le désert tunisien"*, *"best desert camping tunisia"*, *"tarifs excursion désert tunisien"*. Dropping them removes the discovery layer above the product pages.

Recommendation: MDX in-repo, not a CMS. Eighteen posts published a few times a year does not justify a headless CMS and its failure modes. Export from WordPress, convert to MDX, keep slugs verbatim, keep images, add `Article` JSON-LD, and build a blog index plus per-post routes in both locales.

Done when: all 18 legacy post URLs return 200 with their content intact.

C-06 Rebuild the sitemap from live data, in both locales

1d

`app/sitemap.ts`

Why: today's sitemap imports `@/lib/data/activities` — seed data, not the API — and omits `/camp`, `/camp/[slug]` and `/camp/[slug]/[accommodation]` entirely. Stays are your lead product and no stay page is in the sitemap.

Rebuild from `lib/api` so it reflects real content; include stays, activities, blog posts and listing pages; emit both locales with `alternates`; use real `lastModified` values rather than `new Date()` on every build, which tells crawlers nothing.

Done when: the sitemap lists every indexable URL in both locales and matches a crawl of the site.

C-07 Extend structured data

2d

Build on what is already there:

- `Organization` / `LodgingBusiness` in the root layout — real `sameAs`, `telephone`, `address`, `geo`, `priceRange`. A desert camp selling overnight stays is a `LodgingBusiness`, which unlocks richer results than the current `TouristAttraction`.
- `BreadcrumbList` on all nested routes — currently absent everywhere.
- `FAQPage` on the safety and stay pages, if the copy genuinely answers questions.
- Keep the existing discipline on `AggregateRating`: emit only with real reviews behind it.

Done when: the Rich Results Test passes clean on home, a stay, an activity and a blog post.

Why: `public/video` is 17 MB and `public/images` 12 MB. The homepage hero plays camp footage. On a mobile connection in-market, that is an LCP and data-cost problem, and Core Web Vitals is a live ranking input.

- Measure first on a throttled mobile profile — do not optimise blind.
- Poster image as the LCP element, video lazy and `preload="none"`; respect `prefers-reduced-motion` and skip the video entirely on save-data or narrow viewports.
- Audit the two remaining raw `<img>` tags; everything else already uses `next/image` correctly.
- Re-encode the hero to AV1/VP9 with an H.264 fallback and cap the bitrate.

Done when: LCP under 2.5s and CLS under 0.1 on a throttled mobile run of the homepage and a stay page.

c-09 Cutover and post-launch monitoring

3d

- Before cutover: full crawl of the live site archived (URLs, titles, meta descriptions, H1s), and a Search Console export of current queries, positions and top pages. **This is your only baseline — you cannot recover it afterwards.**
- Verify the new property in Search Console; submit the new sitemap; keep the old property to watch the migration.
- Cutover on a low-traffic day. Keep the WordPress site restorable for at least 30 days.
- Day 1: crawl all 53 legacy URLs and assert 200 or an intended 301. Day 2–30: watch Search Console coverage, 404s, and position changes on the top 20 queries.
- Preserve WooCommerce customer data — accounts, order history — or tell customers plainly that it is going away. `/mes-reservations/` implies people have booking history there.

Done when: 30 days post-cutover, organic sessions and top-20 positions are at or above the pre-migration baseline.

Sequencing, effort and decisions

Dependency order

Three hard constraints govern the sequence:

- 1. **A Phase 0 blocks everything.** One day. Nothing else starts until the role-escalation and secret-exposure defects are closed.
- 2. **C-02 (product range) and C-03 (URL strategy) must be decided before A Phase 2 is built**, because they determine the slugs and locales the public API has to serve. Designing the API first and retrofitting the URL strategy means building CON-02 twice.
- 3. **B needs A Phase 1** (the session model) but not A Phase 2, so the backoffice can proceed in parallel with the public API work.

WEEKS	TRACK 1 (OR SOLO ORDER)	TRACK 2 (IF A SECOND DEVELOPER)
Week 1	A Phase 0 (1d) → A Phase 1	C-01, C-02, C-03 decisions · crawl + baseline archive
Weeks 2–3	A Phase 2 — public API with slugs + locales	B-00 foundations · B-01 dashboard
Weeks 4–6	C-04 i18n · C-05 blog migration	B-02 reservations · B-03/B-04 catalog
Weeks 7–8	C-06 sitemap · C-07 schema · C-08 CWV	B-05...B-08 users, staff, invoices, payments
Weeks 9–10	A Phase 3 — Flyway, tests, money	B-09...B-11 · B-12 hardening
Week 11	A Phase 4 — config, rate limiting, CI	Backoffice cutover, retire admin-app
Week 12	C-09 cutover — then 30 days of monitoring	

Effort

WORKSTREAM	DAYS	NOTE
A — Backend & integration	24–34	+3d for the two re-scopes
B — Backoffice	25–35	39d of listed tasks, compressed by shared primitives
C — SEO, i18n & migration	15–20	+4d if C-02 keeps the multi-day range
Total	64–89	13–18 weeks solo · 8–11 weeks with two

Estimates exclude content translation itself (a copywriting cost, not a developer one), photography, and any WooCommerce customer-data migration, which cannot be sized until the data is inspected.

DECISIONS NEEDED BEFORE WEEK 2

1. **Product range (C-02).** Do you still sell multi-day excursions? Nine ranking pages and the vitrine's whole information architecture depend on it. This is the single highest-impact answer on the list.
2. **Access to `routeinsolite`.** Even if nothing is reused, the Angular admin-app is the de-facto specification for Workstream B.
3. **Fate of partner-app and camping-app.** Staying Angular means two frontend stacks permanently. Decide now, because it changes whether B-00 is built as an ADMIN app or a role-aware shell.
4. **Domain consolidation.** Recommend moving `api.` and `admin.` onto `dunes-insolites.com` and 301ing the `dunesinsolites.com` variants, so the business runs one domain.
5. **WordPress booking work.** Pages dated July–August 2026 suggest a booking flow is being built inside WooCommerce in parallel. Confirm it is stopped.
6. **English scope.** This plan assumes FR default + EN. Confirm, or drop EN and save roughly 4 days.

The three things most likely to go wrong

RISK	SEV	MITIGATION
Migration loses rankings	CRITICAL	Keep legacy slugs verbatim (C-03); <code>trailingSlash: true</code> ; archive the baseline before cutover; keep WordPress restorable 30 days
Backoffice rebuild misses what the business actually uses	HIGH	Get <code>routeinsolite</code> access; walk the admin team through their real weekly workflow before designing screens
Scope grows because three systems are being merged at once	HIGH	Hard gates between workstreams; C-02 answered before any Phase 2 code; resist adding features during a replatform

Prepared 25 August 2026. Sources: static analysis of both local repositories (frontend `d4c404e`, backend `ae970bc`), `docker-compose.yml`, and a live crawl of `www.dunes-insolites.com`'s sitemap index, page sitemap and post sitemap. Supersedes the Production Readiness Plan of the same date, whose defect register remains valid as Workstream A's detail.